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Honorable Chair and Members 
  of the County Council 
County of Maui 
Wailuku, Maui, Hawaii 
 
Chair and Members: 
 
 Your Committee of the Whole, having met on March 15, 2005, makes reference 
to County Communication No. 05-27, from the Managing Director, requesting the 
opportunity to provide a presentation regarding the Maui County Integrated Infrastructure 
Management Strategy, a newly developed strategy to manage infrastructure projects. 
 
 At its meeting, your Committee met with the Managing Director, the First 
Assistant to the Managing Director, and the First Deputy Corporation Counsel. 
 
 There was no public testimony. 
 
 Your Committee received a computer-generated slide presentation from the First 
Assistant to the Managing Director, entitled “Maui County Integrated Infrastructure 
Management Strategy”.  The slideshow was also presented in hard copy format. 
 
 Your Committee briefly discussed the need for a comprehensive management 
plan for infrastructure projects, how the current six-year capital improvement project 
(CIP) plan would fit into the proposed Integrated Infrastructure Management Strategy, 
and the need to include the community plans in the development of this strategy. 
 
 Your Committee discussed how the various departments would work together to 
develop and adhere to the strategy and how civil service concerns may affect the strategy. 
 
 Your Committee discussed the “cradle to grave” approach to project management. 
The First Assistant to the Managing Director indicated that in his past experience in the 
Department of Public Works and Environmental Management, the “cradle to grave” or 
start to finish approach to project management saved the County tremendous amounts of 
money.  He said that when a project floats from one manager to another during its 
development, different managers tend to institute changes to the project in areas where 
they may not be in agreement with the planning or design of the project.  According to 
the First Assistant Managing Director, this results in costly change orders.  He said that 
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where one person is responsible for a project from the start to the finish, the project tends 
to run more smoothly with fewer change orders. 
 
 Your Committee discussed the ambitious nature of the plan as well as the need for 
the departments to demonstrate that they can actually accomplish the projects they budget 
for annually before attempting to integrate all departments under one management plan. 
 
 The First Assistant Managing Director indicated that a draft strategy should be 
submitted to the Council in early 2006. 
 
 Your Committee voted to file the communication. 
 
 Your Committee of the Whole RECOMMENDS that County Communication 
No. 05-27 be FILED. 
 
 Adoption of this report is respectfully requested. 
 
 
cow:cr:0508aa:rkk 
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